Filters







∠+ Share

Backlog

Peer Reviews

Specification (Doing)

Specification (Done)

Initial DJango setup

Initial Meeting

Product Design

Designation of Tasks

Implementation (Doing)

SQLite3 Backend (Junren)

Settings Page (George)

Merging Branches (All)

Implementation (Done)

Login/Signup Page (Yu)

Leaderboard (Yuan)

Main (Map) Page (Franky)

Navigation Bar (Fred)

Validation (Doing)

Validation (Done)